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ESTIMATE RUN 08/01/2005

ESTIMATE SUMMARY 16:17:34

CONTID: C15028R        ESTIMATE NO: 0001 PROG 2002

PCN: 15028R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Rifle-Silt Diamond Grind I-70 PERCENT TIME:

PROJECT NO: IM 0701-169                   

Rifle-Silt Diamond Grind I-70

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 07/30/2005 DATE TIME STARTED 06/20/2005

225 UNION BLVD. SUITE 500 DATE LET 05/12/2005 DATE WORK BEGAN 07/11/2005

 DATE AWARDED 05/17/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/31/2005 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,947,609.69 PARTICIPATING $ $ 331,556.53

AWARD PROJECT AMT: 1,797,383.69 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,590.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.47

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/10/2005 ??:??:??

11/10/2005 ??:??:??

17.02%

1,616,053.16

331,556.53

331,556.53

323,965.96

$

$

$

$

331,556.53

0.00

331,556.53

0.00

331,556.53

-7,590.57

0.00

323,965.96

0.00

AMOUNT DUE 323,965.96 323,965.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 323,965.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

41.0
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PCN: 15028R-BID   ESTIMATE RUN 08/01/2005

PROJECT: IM 0701-169                   ESTIMATE NO: 0001 16:17:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 GRINDING AND TEXTURING CONCRETE PAVEMENT 328,797.000 0.000

SY  0.000 0.00

3.27000 0.000 0.00

202-00170  
 

0010 *REMOVAL OF CONCRETE PAVEMENT 1,085.000 0.000

SY  995.290 45,783.34

46.00000 995.290 45,783.34

202-00210  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 800.000 0.000

LF  800.000 2,000.00

2.50000 800.000 2,000.00

202-01130  
 

0020 *MUCK EXCAVATION 100.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

203-00100  
 

0025 *LABORER 50.000 0.000

HOUR 0.000 0.00

30.00000 0.000 0.00

203-02330  
 

0030 *STRUCTURE BACKFILL (FLOW-FILL) 120.000 0.000

CY  1.250 156.25

125.00000 1.250 156.25

206-00065  
 

0035 *CONCRETE PAVEMENT (8 INCH) (SPECIAL) 1,085.000 0.000

SY  995.290 85,594.94

86.00000 995.290 85,594.94

412-00801  
 

0040 *TRANSITION TYPE 3L 32.000 0.000

EACH 32.000 30,400.00

950.00000 32.000 30,400.00

606-01395  
 

0045 *RUMBLE STRIP (GRINDING) 30,855.000 0.000

LF  0.000 0.00

0.50000 0.000 0.00

614-80387  
 

0050 *WEATHER SENSOR 1.000 0.000

L S 0.000 0.00

11,000.00000 0.000 0.00

614-86735  
 

0055 *MOBILIZATION 1.000 0.000

L S 0.500 78,537.50

157,075.00000 0.500 78,537.50

626-00000  
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PCN: 15028R-BID   ESTIMATE RUN 08/01/2005

PROJECT: IM 0701-169                   ESTIMATE NO: 0001 16:17:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PAVEMENT MARKING PAINT 763.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00001  
 

0065 *EPOXY PAVEMENT MARKING 766.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

0070 *FLAGGING 2,000.000 0.000

HOUR 359.500 9,347.00

26.00000 359.500 9,347.00

630-00000  
 

0075 *TRAFFIC CONTROL INSPECTION 41.000 0.000

DAY 6.000 1,140.00

190.00000 6.000 1,140.00

630-00007  
 

0080 *TRAFFIC CONTROL MANAGEMENT 103.000 0.000

DAY 14.000 7,420.00

530.00000 14.000 7,420.00

630-00012  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000

EACH 8.000 512.00

64.00000 8.000 512.00

630-80341  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 0.000

EACH 24.500 1,813.00

74.00000 24.500 1,813.00

630-80342  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 0.000

EACH 21.000 1,764.00

84.00000 21.000 1,764.00

630-80343  
 

0100 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 530.000 0.000

SF  265.000 1,457.50

5.50000 265.000 1,457.50

630-80344  
 

0105 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 0.000

EACH 1.500 1,590.00

1,060.00000 1.500 1,590.00

630-80358  
 

0110 *PORTABLE MESSAGE SIGN PANEL 288.000 0.000

DAY 44.000 3,740.00

85.00000 44.000 3,740.00

630-80359  
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PCN: 15028R-BID   ESTIMATE RUN 08/01/2005

PROJECT: IM 0701-169                   ESTIMATE NO: 0001 16:17:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DRUM CHANNELIZING DEVICE 140.000 0.000

EACH 70.000 3,010.00

43.00000 70.000 3,010.00

630-80360  
 

0120 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 42.000 0.000

EACH 21.000 1,113.00

53.00000 21.000 1,113.00

630-80363  
 

0125 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 0.000

EACH 5.000 315.00

63.00000 5.000 315.00

630-80364  
 

0130 *GUARDRAIL TYPE 7 (TEMPORARY) 1,950.000 0.000

LF  805.000 18,515.00

23.00000 805.000 18,515.00

630-80376  
 

0135 *TRAFFIC CONE 156.000 0.000

EACH 78.000 1,248.00

16.00000 78.000 1,248.00

630-80380  
 

0140 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,200.00000 0.000 0.00

630-80510  
 

0145 F/A MINOR CONTRACT REVISIONS 78,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0150 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0155 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0160 F/A QUALITY INCENTIVE PAYMENT 51,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0165 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15028R-BID   ESTIMATE RUN 08/01/2005

PROJECT: IM 0701-169                   ESTIMATE NO: 0001 16:17:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) CO#2 - MCR LI #1

3.000 0.000

EACH 1.500 4,500.00

3,000.00000 1.500 4,500.00

630-85006  
 

CAT 0200 $299,956.53 299,956.53CURRENT AMT 1,916,009.69 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 30,000.00

30,000.00000 1.000 30,000.00

620-00012  
 

0180 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,600.00

1,600.00000 1.000 1,600.00

620-00020  
 

CAT 0400 $31,600.00 31,600.00CURRENT AMT 31,600.00 $$

PROJECT TOTAL 331,556.53 $ 331,556.53CURRENT AMT 1,947,609.69 $$


